
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/06/2014

Contract Location: Time Allowed:

2.734 MILES OF CONSTRUCTION CONSISTING OF GRADING, DRAINAGE,

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/19/2013

05/03/2013

06/03/2013

06/10/2013

09/17/2013

00/00/0000

00/00/0000

953 Days

01/18/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 37.36

356 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,719,558.24

$8,141,183.16

$6,363,518.22

25.02%

Counties:

Newton Walton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007217      $8,719,558.24 $8,141,183.16 $6,363,518.22 27.02% $133,827.07

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/06/2014

Project Number: 0007217      SR 11 - SOCIAL CIRCLE BYPASS

 

CSSTP-0007-00(217)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,745,520.49 $1,638,458.85 $107,061.64

Non-Participating $436,380.13 $409,614.70 $26,765.43

Total Earnings $2,181,900.62 $2,048,073.55 $133,827.07

Stockpiled Materials $174,139.40 $174,139.40 $0.00

Gross Earnings $2,356,040.02 $2,222,212.95 $133,827.07

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,356,040.02 $2,222,212.95

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $133,827.07

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/06/2014

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-1000     TRAFFIC CONTROL - LS  1.000 .466

 90300.000 .039

CSSTP-0007-00(217)

 

.505 $3,521.70 $45,601.50

0015 205-0001     UNCLASS EXCAV CY  292,423.000 173,828.000

 1.750 21,000.000

 

 

194,828.000 $36,750.00 $340,949.00

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  43,546.000 5,311.470

 16.750 -33.090

 

 

5,278.380 $-554.26 $88,412.87

0035 318-3000     AGGR SURF CRS TN  2,500.000 54.780

 16.750 811.360

 

 

866.140 $13,590.28 $14,507.85

0195 643-4000     WOVEN WIRE FENCE LF  10,113.000 682.000

 7.400 1,179.000

 

 

1,861.000 $8,724.60 $13,771.40

Category Amount: $62,032.32 $503,242.62

Category Number: 0020 DRAINAGE

0280 207-0203     FOUND BKFILL MATL, TP II CY  15.000 91.168

 51.250 19.361

 

 

110.529 $992.25 $5,664.61

0320 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  112.000 112.830

 48.250 .000

 

 

112.830 $.00 $5,444.05

0335 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  801.000 .000

 28.000 260.000

 

 

260.000 $7,280.00 $7,280.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/06/2014

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0340 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  91.000 .000

 34.000 91.000

 

 

91.000 $3,094.00 $3,094.00

0355 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  26.000 .000

 625.000 8.000

 

 

8.000 $5,000.00 $5,000.00

0360 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  4.000 .000

 802.000 4.000

 

 

4.000 $3,208.00 $3,208.00

Category Amount: $19,574.25 $29,690.66

Category Number: 0040 BRIDGE NO. 1

0660 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  495.000 1,119.210

 51.500 -623.200

 

 

496.010 $-32,094.80 $25,544.52

Category Amount: $-32,094.80 $25,544.52

Category Number: 0070 BRIDGE NO. 2

0725 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  1,525.000 343.010

 51.500 1,279.270

 

 

1,622.280 $65,882.41 $83,547.42

Category Amount: $65,882.41 $83,547.42

Category Number: 0010 ROADWAY

0745 960-0550     PRECAST THREE SIDED CULVERT, SINGLE BARREL -LF  226.000 .000

 3690.000 .000

36 FT X 8 FT

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/06/2014

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL - TEMPORARY

0755 163-0240     MULCH TN  757.000 296.827

 141.000 46.785

 

 

343.612 $6,596.69 $48,449.29

0780 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,490.000 627.000

 9.900 15.000

 

 

642.000 $148.50 $6,355.80

0785 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  400.000 48.000

/SAND BAGS 287.000 28.500

 

 

76.500 $8,179.50 $21,955.50

0865 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  5,716.000 239.000

 0.510 60.000

 

 

299.000 $30.60 $152.49

0870 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  6,472.000 746.000

 0.510 168.000

 

 

914.000 $85.68 $466.14

0885 165-0086     MAINTENANCE OF SILT CONTROL GATE, TP 2 EA  11.000 .000

 46.000 1.000

 

 

1.000 $46.00 $46.00

0965 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 3.000

 584.000 1.000

 

 

4.000 $584.00 $2,336.00

0975 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  12.000 16.000

 367.000 .000

 

 

16.000 $.00 $5,872.00

0980 167-1500     WATER QUALITY INSPECTIONS MO  27.000 7.000

 653.000 1.000

 

 

8.000 $653.00 $5,224.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/06/2014

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL - TEMPORARY

0985 171-0010     TEMPORARY SILT FENCE, TYPE A LF  11,431.000 13,491.750

 1.800 .000

 

 

13,491.750 $.00 $24,285.15

Category Amount: $16,323.97 $115,142.37

Category Number: 0060 EROSION CONTROL - PERMANENT

0995 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  605.000 2,000.894

 29.750 33.211

 

 

2,034.105 $988.03 $60,514.62

1000 603-7000     PLASTIC FILTER FABRIC SY  605.000 2,000.894

 4.350 33.211

 

 

2,034.105 $144.47 $8,848.36

1005 700-6910     PERMANENT GRASSING AC  39.000 5.487

 1020.000 .230

 

 

5.717 $234.60 $5,831.34

Category Amount: $1,367.10 $75,194.32

Category Number: 0050 EROSION CONTROL - TEMPORARY

1010 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  5,472.000 5,962.000

 1.500 .000

 

 

5,962.000 $.00 $8,943.00

Category Amount: $0.00 $8,943.00

Category Number: 0060 EROSION CONTROL - PERMANENT

1015 700-7000     AGRICULTURAL LIME TN  118.000 .260

 53.500 .100

 

 

.360 $5.35 $19.26

1020 700-8000     FERTILIZER MIXED GRADE TN  8.000 1.500

 749.000 .125

 

 

1.625 $93.63 $1,217.13



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/06/2014

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL - PERMANENT

1030 716-2000     EROSION CONTROL MATS, SLOPES SY  28,371.000 15,755.010

 0.830 774.500

 

 

16,529.510 $642.84 $13,719.49

Category Amount: $741.82 $14,955.88

Project Total Amount: $133,827.07 $2,181,900.62


